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Paragraph Order Requirement Proposed Actions to be Deadline Status

of Order Taken

52(a) Within one (1) business New-Indy submitted a written 5/14/2021 Complete
day of receipt of this reply to EPA on 5/17/21
Order, Respondent shall confirming its intent to comply in
submit to EPA in writing a | good faith with the requirements
statement explaining of the Order to the extent New-
whether Respondent Indy can do so reasonably and
intends to and is able to safely in the required
comply with this Order. timeframes, and subject to

availability of third party
contractors, equipment, labor
and materials.

52(b) Upon receipt of this See Attached Summary of Immediately | In progress
Order, Respondent must Compliance Measures. Upon Receipt
immediately begin taking of Order
steps to minimize air
emissions of hydrogen
sulfide to not exceed a
facility fence-line average
concentration of 600 ppb
over a rolling 30-minute
period and 70 ppb over a
rolling seven (7) day
period (on a daily
calendar basis) as
established through
continuous monitoring.

Attachment | New-Indy may request no | New-Indy submitted written 5/17/2021 Complete

A later than May 17, 2021 requests to EPA on 5/17/21 and
approval for an 5/21/21, and has received
alternative location written approval from EPA for
representative of fence both requests.
line monitoring.

52(c) As soon as possible, but On 5/18/21 before 5:00 pm, 5/18/2021 Complete
not later than 5:00 p.m. New-Indy provided the draft 5:00 pm
on Tuesday, May 18, Remedial Plan and supporting
Respondent shall provide | documentation to comply with
a draft of the timeline and | Paragraph 52(c)(i)-(iii) of the
a detailed summary of the | Order.
measures to be taken to
comply with this Order
("Remedial Plan").
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52(c)(i) Proposed procedures for On 5/18/21 before 5:00 pm, 5/18/2021 Complete
operating the facility to New-Indy provided the draft 5:00 pm
meet the hydrogen sulfide | Remedial Plan and supporting
concentrations specified documentation to comply with
in Paragraph 52.b, and Paragraph 52(c)(i)-(iii) of the
supporting Order.
documentation.

52(c)(ii) Proposed Quality On 5/18/21 before 5:00 pm, 5/18/2021 Complete
Assurance Project Plan for | New-Indy provided the draft 5:00 pm
data collection and Remedial Plan and supporting
analysis to determine if documentation to comply with
Respondent is meeting Paragraph 52(c)(i)-(iii) of the
the fence-line hydrogen Order.
sulfide concentrations
specified in Paragraph
52.b, and supporting
documentation.

52(c)(iii) Proposed plans for On 5/18/21 before 5:00 pm, 5/18/2021 Complete
addressing safety New-Indy provided the draft 5:00 pm
procedures, shutdown Remedial Plan and supporting
procedures, and access documentation to comply with
restrictions while work is Paragraph 52(c)(i)-(iii) of the
performed, and Order.
supporting
documentation.

52(d) As soon as possible, but On 5/18/21 before 5:00 pm, 5/24/21 Complete
not later than twelve New-Indy provided the draft Noon
noon on Monday, May 24, | Remedial Plan and supporting
Respondent shall submit documentation to comply with
the final Remedial Plan, Paragraph 52(c)(i)-(iii) of the
addressing any comments | Order. New-Indy is submitting
received from EPA on the | this final Remedial Plan,
draft Remedial Plan, to addressing EPA’s comments that
EPA for review and final New-Indy received at 10:36 am
approval. on Monday, May 24, 2021.

52(e) As soon as possible, but On 5/18/21 before 5:00 pm, Five days after After
not more than five (5) New-Indy provided the draft EPA approval receipt of
calendar days after Remedial Plan and supporting EPA
receipt of EPA approval documentation to comply with approval of
under paragraph 52.d., Paragraph 52(c)(i)-(iii) of the Final
Respondent shall act in Order. With feedback from EPA Remedial
accordance with the on the draft that New-Indy Plan
Remedial Plan, as received at 10:36 am on
amended by comments Monday, May 24, 2021, New-
received by EPA. Indy is submitting this final
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Remedial Plan and will be
implementing the approved
actions.

52(f) As soon as possible, but New-Indy submitted written 5/27/2021 In progress
no later than 14 calendar | requests to EPA on 5/17/21 and
days after receipt of this 5/21/21. New-Indy intends to
Order, Respondent shall comply with this requirement in
install, and begin good faith to the extent New-
operating, continuous Indy can do so reasonably and
hydrogen sulfide fence- safely in the required
line monitors at the three | timeframes, and subject to
locations identified in availability of third party
Attachment A. The contractors, equipment, labor
locations may be adjusted | and materials.
with prior written
approval by EPA. The
monitors shall have a
minimum detection limit
of 10 ppb by volume
(ppbV) or lower, shall
have a span range up to
1,000 ppbV or higher, and
shall be operated in
accordance with the
manufacturer' s
recommendations.
52(f) If the Respondent is New-Indy installed three 5/27/2021 In progress
continued already operating continuous H2S monitoring
ambient air monitors for stations at and around the mill in
hydrogen sulfide on or April to begin measuring levels of
offsite, Respondent shall H2S. New-Indy is encouraged
provide to EPA daily that initial data from the station
documentation of such at New-Indy’s property boundary
monitoring until such time | indicate H2S concentrations well
as the monitoring below the concentrations
required by this identified in paragraph 52(b) of
Paragraph is installed and | the Order. New-Indy is
operational. organizing the data from the
continuous monitors to provide
to EPA in a usable format by
5/27/21.
52(g) As soon as 24 hours of the | As soon as 24 hours of As soon as 24 | Assoon as
fence-line monitoring monitoring data is available, hours of 24 hours of
data is available, New-Indy will submit to EPA monitoring monitoring

Respondent shall: submit

daily documentation of the
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to EPA daily previous 24 hours of monitoring datais datais
documentation of the data; notify EPA (via email) of available available
previous 24 hours of any exceedance of hydrogen
monitoring data; sulfide concentrations specified
immediately notify EPA in Paragraph 52.b; and submit to
(via email) of any EPA a summary report every
exceedance of the fence- | seven (7) days documenting the
line hydrogen sulfide results of the continuous
concentrations specified monitoring required by
in Paragraph 52.b; and Paragraph 52.b.
submit to EPA a summary
report every seven (7)
days documenting the
results of the continuous
monitoring required by
Paragraph 52.b.
52(h) If Respondent intends to New-Indy has engaged a 6/27/2021 In progress

continue manufacturing
operations at the facility
following implementation
of the Remedial Plan, no
more than 45 calendar
days after receipt of this
Order, Respondent shall,
after consulting with a
toxicologist, submit to
EPA in writing a long-term
plan that identifies: (i)
how Respondent's
continued operations will
avoid the endangerment
identified by EPA in this
Order; and (ii) what
operational, production or
process changes to the
facility are necessary to
operate in accordance
with recognized and
generally accepted good
engineering and good air
pollution control
practices.

toxicologist in connection with
this requirement.
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